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Areas Initially Identified for Cooperation

� Coal beneficiation, waste coal utilization 
and coal fines recovery

� Coal mine safety

� CBM, CMM & AMM

� OB dump stability

� In-situ coal gasification

� Extraction of steep seams 

� Preparation of feasibility study of Mine- III 
project for Neyveli Lignite Corporation Ltd.



Status of Projects

Coal Beneficiation, Waste Coal Utilization 

and Coal Fines Recovery

1 CBM/ CMM/ ACMM 

Conference and orientation 

Visit to the United States  

CMPDI has taken up to develop Data package 

for one coal field for commercializing CMM 

after techno-economic evaluation..  CMPDI is 

already on the job for formulate the R&D 

proposal. 

 The schedule date of completion of this project 

is Nov’10.  

 

2 CB/WCU/FCCR 

Conference/Workshop in India  

CB Workshop held in August 2007 along with 

APP 

3 Engagement of Experts for 

Commercial Venture Modelling  

 It is now clubbed with R&D proposals 

4 Development of a CB/ WCU 

Model Project  

R&D Proposal on cost effective technology for 

beneficiation  and recovery of fine coal has 

been finalised in consultation with US side. 

Implementation procedure is to be finalised. 



Status of Projects

Coal Beneficiation, Waste Coal Utilization 

and Coal Fines Recovery

5 FCCR Orientation Visit to the USA  - Yet to be taken up 

6 R&D Project – Beneficiation 

technology for low volatile coking 

coal.   

 

This activity can be taken up as a 

project through BCCL.  The 

module that will be designed 

through this project can be 

constructed within an existing 

washery. 

 

7 Developing a Coal Cleaning Plant 

Simulator Coal  

- R&D Proposal on Developing a 

coal cleaning plant simulator has 

been finalised in consultation with 

US side. Agreement will be signed 

now. 
 



Status of Projects

COAL MINE SAFETY

1 Exchange of Technical Safety 

Information, Electronic access 

- Action already initiated and 

data being exchanged 

2 Training at the National Mine Health 

and Safety Academy & identification 

of opportunities - visit to USA  

 - Visit to US under APP was 

held in Dec. 2006 

- Training yet to take place 

3 Regulatory Information Exchange  - To be clubbed with AP6 

CMTF Steering Committee on 

Occupational Health & Safety 

 



Status of Projects

CBM, CMM & AMM

1 CBM/CMM/ACMM 

Conference/Workshop in India  

CBM workshops have been held by 

Min. of Petroleum & Natural Gas 

and also Min. of Coal. 

2 CBM/CMM/ACMM 

Orientation Visit to the United 

States - Regulatory Provisions  

Draft Co-Development Plan for 

simultaneous extraction of Coal and 

CBM has been finalised. 

3 Coal-bed Methane 

Clearinghouse Initiative  

Kickoff event was held on 19.11.2008 

inaugurating CBM Clearing House at 

Ranchi followed by a workshop on CBM 

potential in India.  The participation in the 

Workshop were from USEPA, Ministry of 

Coal, Coal India, ONGC, Directorate of 

Hydrocarbons, DGMS and many other 

private operators.  

4 Development of a CBM/CMM 

Model Project  
Possibility of participation in an on-

going CBM project to be discussed. 
 



Status of Projects

OVERBURDEN DUMP STABILITY

1 Engagement of Experts for 

Resource Modelling  

- A six member Indian  team 

from CIL & SCCL visited 

some of the sites/facilities 

in USA in October 2006 

 

- Two Indian coal companies 

have placed orders for 

application of Highwall 

technology in their mines. 

Some more proposals are 

in the offing. 
 



Status of Projects

IN-SITU COAL GASIFICATION

1 UCG Conference/ Workshop, 

Location: India  

- A 3 day UCG Workshop was 

held during 12-14th Nov. 2006 in 

Kolkata 

3 Development of a UCG Pilot 

Project  

Guidelines for application of UCG 

in India have been framed. 

 

Govt. / Private operators are 

trying to linkup with US experts 

for formulating viable UCG 

projects. 
 



Status of Projects

EXTRACTION OF STEEP SEAMS

1 - Engagement of Experts  - A six member Indian  team from 

CIL & SCCL visited some of the 

facilities in USA in October 2006 

 

This is not being pursued as 

Indian conditions are much 

steeper (~ 70
0 
). 

 



Status of Projects

PREPARATION OF FEASIBILITY STUDY 

OF MINE-III PROJECT- NLC

1 Engagement of Experts  -The Consultant had submitted  

the report. 

 

The proposed Shovel – Dumper 

combination is costlier. 
 




